
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:31 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 150 Date: 02-Jul-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 297

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

Install seismic stops. Total 6. Bolting, Sung tightening the bolts in lower seismic brackets, marking the
bolt for pretensioning and pre tension of bolts. Shimming in the gaps between top and bottom seismic
brackets and gaps have been measured and recorded. Weld angle iron at the lower end of middle
seismics brackets and inserting steel shims between the upper seismic brackets and cradle L6W main
beams. Daily inspection tracking log was filled and signed by me and ABF engineer Adam.

Lifting Tier 2 of the gantry system for tower crane. Surveyors survey the spot for placing it on top of deck
of OBG Lift L6W so that the OBG box will not get over stressed.
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Jacking up (floating) the OBG Lift L6W. Jacking pressure has been taken. Measured the hight of the
pedestals along the OBG Lift L6W. The pressures on Jacks were NW 5000psi, Ne 2100 psi, SW 3400 psi,
and SE 3250 psi.

Jacking OBG 6W latterally for aligning it with OBG 5W.

Attachment

Placing Tier 2 of Gantry System Placing Tier 2 of Gantry System
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